

RESUMEN

El presente documento tiene la finalidad de plantear un Modelo de Gestión de Proyectos para el Ministerio de Economía y Finanzas del Ecuador, con el fin de mejorar la ejecución de los proyectos, maximizando la capacidad de la institución para poder adaptarse a los cambios y poder identificar responsabilidades, ejecutar un seguimiento correcto de los proyectos, documentarlos de manera adecuada y estandarizar los procesos para la ejecución de proyectos, para su correcto planeamiento, organización y el control de todos los recursos con el propósito de alcanzar los objetivos institucionales. Se seguirán las mejores prácticas del PMI (*Project Management Institute*), basándose en los grupos de procesos descritos en la guía de implementación PMBOK (*Project Management Body of Knowledge - 5ta edición*) y las áreas de conocimiento ahí descritas. El resultado del estudio permitirá estandarizar los documentos necesarios para la presentación y planteamiento, ejecución, cierre y seguimiento de los proyectos, identificación de las herramientas descritas por el PMBOK y los principales documentos de cada fase.

PALABRAS CLAVE:

GESTIÓN DE PROYECTOS.

PMBOK.

PMI.

GUÍA DE PROYECTOS.

ÁREA DE CONOCIMIENTO.

GRUPOS DE PROCESOS.

ABSTRACT

This document has the purpose of proposing a Project Management Model for the Ministry of Economy and Finance of Ecuador, in order to improve the execution of the projects, maximizing the capacity of the institution to be able to adapt to the changes and be able to identify responsibilities, execute a correct follow-up of the projects, document them in an adequate way and standardize the processes for the execution of projects, for their correct planning, organization and control of all the resources with the purpose of achieving the institutional objectives. The best practices of the PMI (Project Management Institute) will be followed, based on the process groups described in the PMBOK implementation guide (Project Management Body of Knowledge - 5th edition) and the areas of knowledge described therein. The result of the study will allow to standardize the necessary documents for the presentation and planning, execution, closing and monitoring of the projects, identification of the tools described by the PMBOK and the main documents of each phase.

KEYWORDS:

PROJECT MANAGEMENT.

PMBOK.

PMI.

PROJECT GUIDE.

AREA OF KNOWLEDGE.

PROCESS GROUPS.