

Resumen

Al cumplir con su periodo de vida útil las unidades navales requiere la realización de trabajos para recuperar su operatividad sin embargo la atención se centra en el aprovechamiento de los recursos invertidos en el material mas no en el factor humano para aprovechar estos recursos, es por esto que este proyecto de investigación está orientado al mejoramiento del proceso de reactivación operacional de las unidades que son sometidas a trabajos de recuperación o modernización en la Armada del Ecuador, mediante la organización del entrenamiento y la restructuración de las etapas de reactivación operacional, integrando este proceso con las pruebas de fábrica para la garantía de los trabajos realizados y las inspecciones vigentes que las realiza el CECOEN, para el planteamiento de la propuesta se tomó como punto de partida y principal referencia las opiniones de expertos, basados en la experiencia que obtuvieron al participar en procesos de reactivación operacional tanto en el país como en el extranjero, cuyo principal objetivo es disminuir la pérdida gradual de entrenamiento que tienen las dotaciones de los buques al permanecer durante un periodo de tiempo en inactividad alejada de las actividades de entrenamiento, mediante la planificación previa de las actividades a realizar y la organización del proceso de reactivación operacional para la disminución del tiempo que se necesita actualmente para que la unidad que se sometió a trabajos vuelva a realizar con normalidad las operaciones para el cumplimiento de la misión de la manera más rápida posible.

Palabras clave: reactivación operacional, entrenamiento, recuperación, modernización, planificación.

Abstract

To fill up with its useful period of life the navy units require the accomplishment of tasks to recover its functionality; even though the attention is focus on the smart use of the inverted resources in the material nor the human resources to take advantage of these resources under this fact this research project has been guided to the improvement of the process of operational reactivation of the units which are undergo tasks of recovery or modernize in the Ecuador' navy force, through the organization of training and the practical restructuration of the operational phases linking this process with the manufacture samples to guaranty the done tasks and up dated inspections done by the CECOEN, to support this proposal was taken in account as a start out point and main reference frame the expertices opinions based on their experiences gain throughout their participation into reactivation operational processes in Ecuador as well as abroad which main aim is decrease the gradual waste of training that the dowry of the ships suffer while been for a long period of time under inactivity kept away from the training activities by means of previous activities planning to be done and the process of organization of the operative reactivation for the lower of time matters so that the unit submitted to work tasks came back to reactivate with normality the operations for the fulfillment of the mission as quick as possible.

Key words: operational reactivation ,training, recovery, modernization, planification.